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1.  Originator 
 
Francell Gray 

2.  Log Date: 
      
05/06/03 

3.  CCR #: 
  
03-0328    

4. Rev: 
    

— 

5.  Tel: 
 
(301)925-0969 

6. Rm #:  
 
3035A 

7. Dept. 
 
RDEV 

8. CCR Title: Install  MIPSpro 7.3.1.3 compilers, ProDev ver 2.9.2 and related patches in the PVC. 
 
9. Originator Signature/Date 
  
W. Francell Gray     /s/     05/04/03          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 2003-05-16  
 

13.  Office Manager Signature/Date 
 
Janine Smith     /s/     05/06/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
910-TDA-003, 910-TDA-005, 910-TDA-023, 920-TDP-002 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS  COTS Deployment Plan, Vol 7 (335-CD-007-001)   P3 Task:  DVICTXT398, DSMGTXT467 

23.   Problem:  (use additional Sheets if necessary) 
The current C++ compiler for IRIX , MIPSpro ver 7.3.1.2,  has reached its end of support date and therefore is no longer actively 
patched by SGI.  The upgraded version, MIPSpro 7.3.1.3, needs to be installed and evaluated in the PVC before delivery to the 
DAACs. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install MIPSpro, ProDev, and related runtime patches on  p0spg01, p0spg07, p0acg05, p0dig06, p0drg01, and p0drg04.  

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
We would have to use some other machines for the compiler upgrade, or forego testing the compiler in the PVC as per the standard 
COTS upgrade process. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     05/07/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


